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Technical Support 2008

10/16/08

October November December January
5 12 19 26  2  9 16 23 30  7 14 21 28  4 11 18 25

Station 1 north access now-10/17   
(Current Configuration: 
CM & MMS south  WC west

Run Position  10/20 – 10/31  
(CM & MMS moved north WC west)

Station 1 south access  11/3-12/12   
(MMS moved south WC west)

Station 1 north access  12/15-12/31
(CM moved south, WC west)

East Carriage Install  1/2-1/15
(CM moved north, EC & WC opt.)

Run Position  1/16-1/19      
(MMS moved north, EC & WC opt) 

Ready for run 9  1/19-2/1  
(MuID Collars Installed, EC & WC opt.) 

IR Configuration for 
remainder of shutdown
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Technical Support 2008

10/16/08

October November December January
5 12 19 26  2  9 16 23 30  7 14 21 28  4 11 18 25

Station 1 north access now-10/15   
(Current Configuration: 
CM & MMS south  WC west

Install & test Sta. 1 N cards -----DONE----

Remove Sta 1 N scaffold 10/16-10/17

ShutDown Schedule
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10/16/08

October November December January
5 12 19 26  2  9 16 23 30  7 14 21 28  4 11 18 25

Run Position  10/15 – 10/31  
(CM & MMS moved north WC west)

Move CM & MMS north 10/20-10/21

MuTrigger S rack ass’y <DONE> 

RPC proto rack assy  by 10/15

water & Elec prep 10/17-10/31

RPC2 proto gas system  by 10/31

RPC proto cable      by 10/31
routing & support

Install RPC2 prototype 10/20-10/31

PC1 West repairs      10/20-10/31

Shutdown ’08 Schedule
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10/16/08

October November December January
5 12 19 26  2  9 16 23 30  7 14 21 28  4 11 18 25

Station 1 south access  11/3-12/12   
(MMS moved south WC west)

Move MMS south 11/2

Install sta 1. S Scaffolds 11/3-11/7

HBD Installation (west) 11-3-11/10
(east)  12/17-12/31  

MuTrigger FEE 11/10-11/14
Sta 1 S chasis install

Sta 1, 2 & 3 chasis 11/10-11/14
Water & air

Install/test cards        10/2-11/30
sta 2&3 N and sta 1, 2 & 3 S

Install Lead absorber  11/17-11/21

Install FEE S rack platform 11/17-11/21
And racks

FEE S Cabling & Testing 11/24-11/29

MuTr sta 1 S Decaps    12/1-12/12

Shutdown ’08 Schedule
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Technical Support 2008

10/16/08

October November December January
5 12 19 26  2  9 16 23 30  7 14 21 28  4 11 18 25

Station 1 north access  12/15-12/31
(CM moved south, WC west)

Remove Sta 1 S        11/24-12/18
And Sta 2/3 N scaffolds

Move CM south         12/18

Install MMS lampshade 12/18-12/21

Install MMN lampshades12/18-12/31

Shutdown ’08 Schedule
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10/16/08

October November December January
5 12 19 26  2  9 16 23 30  7 14 21 28  4 11 18 25

East Carriage Install  1/2-1/15    
(CM moved north, EC & WC opt.)

Install EC 1/2-1/15 

Run Position            1/16-1/19       
(MMS moved north, EC & WC opt)

Move MMS North  1/16  

Ready for run 9  1/19-2/1  
(MuID Collars Installed, EC & WC opt.) 

DC East/West Repairs 1/16-2/1  

Install MuID Collars    1/19-1/21  

Pink/Blue/White Sheets  1/16-2/1   

Close Shield Wall     126-1/30

Cryo Start Up, Start Physics  2/1-2/18

Shutdown ’08 Schedule
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10/16/08

October November December January
5 12 19 26  2  9 16 23 30  7 14 21 28  4 11 18 25

Other On going Tasks

Fan Tray Mainteance (fill in) 

RPC3 Prototype install (by 12/31)
(including assembly at factory,
Moving tunnel shielding, modify
Crystal palace & vapor barrier,
RPC3 install, rack, services & testing)

RPC Factory Support 
Dark Current test stand
Storage Racks with humid. Cntrl

Prep for 2009 Shutdown
(as time permits)

Gas Mixing house UPS by 11/30

Shutdown ’08 Schedule
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10/16/08

October November December January
5 12 19 26  2  9 16 23 30  7 14 21 28  4 11 18 25

Rack room electronics, etc.

Build new storage 10/1-11/15
crates

NCC prototype design support 
HBD support 
VTX fabrication tooling design
VTX installation design
FVTX design/engineering support 

As Required

Shutdown ’08 Schedule
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10/16/08

1. Run Power to new MuTrgr FEE racks on MMS. by 10/31

2. Install 120 volt AC power drops into new control room annunciator alarm rack (rack room). Work in 
progress, to be completed by 10/15.

3. Re-wire ToF Rack power distribution bucket in Gas Mixing House. This is to correct minor wiring 
errors.  By 10/31/08 

4. Install new UPS in Gas mixing house. By 11/30 

5. Walk down PHENIX Electrical Distribution Panels/Breakers and update changes on the electrical one-
line drawings. Complete by 11/30/08.

6. Install power and signal cable tray (ceiling suspended) for new DCM rack row – north of existing DCM 
racks. To Be Scheduled

7. Assist in signal and LV cable installation for MuTr/RPC upgrades as necessary. MuTrgr North Done, 
MuTrgr South & RPC Prototype to be scheduled

8. Repair Duct heaters for Control Room. To Be Scheduled before it gets cold

9. Upgrade power capacity of Central Magnet power distribution for future bridge rack loads.

a) Remove existing 15KVA transformer and install 45KVA unit.

b) Install new (larger size) power cable from rack room to Central Magnet distribution breaker 
panels.

Lower priority not required for run 9, to be scheduled when manpower available and operations & 
projects inconvenience are minimized

Shutdown ’08 Electrician Work
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10/16/08

• Roof leak in utility bathroom at northwest corner behind tech offices.

• Roof leak over door between rack room and assembly hall.

• New Carpet for Control Room

• Trailer bathroom slop sink (for Custodians).

• Heat wrap tape for trailer bathroom toilet drains to prevent freeze/clogging 
in winter.

•New duct heater

•Improved Rack Room AC performance 

1008 Building Maintenance Iss
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10/16/08

MuTrigger FEE South & RPC Prototype Racks

Work on these racks is in progress

MuTrigger FEE S Rack is done.
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10/16/08

Bearing rails Translation Bar 
(pushing surface) is 
placed here

PC1 West Repairs

Cabling and piping must be 
carefully evaluated and 
disconnected or allowed to 
travel as appropriate

Scheduled for 10/20-10/31
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Technical Support 2008

10/16/08

PC1 West Repairs

~12”

(Note: DC East shown below; 
West is similar)

Electronics repair to be accessed in 
this area after DC is moved east

Work permit is in progress. Entire DC must be 
moved east ~10”
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10/16/08

RPC2 Prototype 
Installation

RPC prototypes will be 
ready for installation as 
follows:  RPC3 10/13,  
RPC2: 10/20
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10/16/08

RPC2 Prototype 
Rack

Rack goes here

Power bridges 
across to Rack

Cable tray runs on 
edge of pedestal 
floor to rack
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10/16/08

Cables go under 
magnet to west 
side of pedestal

Gas flow rack and gas lines to be 
taken off MuID steel and moved 
to crystal palace wall

RPC2 Prototype 
Installation
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10/16/08

RPC2 Prototype 
Installation

Scheduled for 10/20-10/31
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10/16/08

RPC Absorber

RFQ placed with CS

J. Scott will deliver 
120 2x4x8 rad clean 
and painted lead 
bricks, on skid to 
1008 by 10/15

Don, Jimmy, Kenny, 
Carter, John and 
Mike L. must take 
TQ-LEAD1 (web 
course) by 10/15

Checking into lead 
cutting at SUNYSB

Work permit req’d  We need 80 2x4x8 and 28 2x4xZ, where 
Z is 13 different lengths of varying 
quantities between 1-1/2” and 6-3/4”
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10/16/08

RPC2 Factory Storage area

Gap and Module storage plan written and 
will be made a part of the overall RPC 
factory plan.

RPC group to dispose of shipping 
containers and left over equipment to 
keep storage area uncluttered.

Dark Current 
Test Stand 
components 
received. 
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10/16/08

MuTr Decapacitations

Remaining 2008 work: Station 1 South to be done 
~ 12/1-12/15 simultaneously with MuTrgr South 
and RPC absorber installations. Will require Station 
1 scaffolding on south side of CM.

(Note: picture at left is 
mirrorred image of 
scaffolding in station 1 
north.)
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10/16/08

Scaffolding Crates

Existing Crates for 
Sta 2/3N scaffolds 
are severely rotted 
and need to be 
replaced with 
weather resistant 
materials.

Sta. 1 scaffolds do 
not have storage 
crates. These need 
to be built of similar 
materials. All 
dimensions of crates 
are available.
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10/16/08

Rack Room Reorganization

Fairly accurate model 
of the current rack 
room configuration

Plumbing, HVAC and 
cable management, 
items in machine shop 
and items in laser 
room omitted
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10/16/08

Safety, Security, etc.
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10/16/08

Where To Find 
PHENIX Engineering Info

Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm


